

Material Procurement Request

Project Header

Project Name	Osaka Logistics Hub Phase 2
Project Number / Cost Center	PRJ-2026-088 / CC-CONST-014
Construction Site / Delivery Address	Sumino-e Logistics Center, Nanko-Kita 2-1-10, Suminoe-ku, Osaka-shi, Osaka 559-0034
Required Delivery Date	2026-06-20
Priority	HIGH
Requester	Kenji Tanaka
Order Notes	All deliveries must be coordinated with site manager Hiroshi Yamamoto (+81 6-1234-5678). Materials to arrive on weekdays between 07:00–14:00. Please provide delivery notes in Japanese.

Material List

Pos.	Material Description	Standard / Grade / Class	Quantity	Unit	Supplier	Unit Price Net (¥)	Purpose	Comment	Total Price net (€)
1	Portland Cement N 42.5	JIS R 5210 Type N	200	bag	Taiheiyo Cement	1450	Foundation slab and columns	Moisture-resistant packaging required	290,000.00
2	Deformed Reinforcement Bar SD345	JIS G 3112 SD345	8.5	t	Nippon Steel	113000	Structural reinforcement	Cut to length: 6 m bars	960,500.00
3	Structural Formwork Panel	JIS A 6003	150	pcs	PERI Japan	5200	Column and wall formwork	Reusable type, min 10 uses	780,000.00
4	Crushed Gravel 20 mm	JIS A 5005	60	t	Sumitomo Kensetsu Shizai	3220	Sub-base and drainage layer	Washed, certificate required	193,200.00
5	Self-Adhesive Waterproof Sheet	JIS A 6008 Type II	320	m²	Sika Japan	1007	Underground floor sealing	Self-adhesive, 3 mm thickness	322,240.00
									2,545,940.00

Total net: 2,545,940.00 €